



TTIKTOK COIN Roadmap



QUARTER 3

Bought a domain on Ethereum blockchain for an upcoming decentralized website July
Website domain TIKTOK-COIN.DK bought July
Website domain accepted July
Official website launched
Social media created Telegram, Facebook site, Instagram, twitter.




QUARTER 4

Getting partners to support the project.
Apply for logo on BSC SCAN
Get more user on social platforms and investors



QUARTER 2 3 4

Accumulate enough money and holders to start our own Crypto exchange



QUARTER 1

Apply for listings on Coingecko and Marketcapcoin
Marketing of the project

QUARTER 2

TikTok coin Founded
Contract created
Announced Ownership of the coin
Verified created address holder
Locked liquidity contract
Verified contract
Looked liquidity